

Meridian Defense Systems C2 Platform Program

Weekly Leadership Summary: Milestones, Risks and Status Accuracy

Meridian Defense Systems | Report date 2026-09-24

One of three open milestones has an unsupported status

1 of 4

milestones with reported status Complete

+14 days

ATO forecast 2026-10-14 vs. 2026-09-30 plan

1 of 3

open milestones whose reported status the evidence does not support

- ATO: ATO Approval Delayed by ISSO Review. Behind schedule.
- CDR: CDR Status Should Be Corrected. Off track, dependency overdue.
- DEMO: IOC Readiness Review On Track. Watch unassigned dry-run task.

Milestone schedule and evidence check

Statuses from the milestone sheet; evidence check from the weekly report

Milestone	Planned	Forecast / actual	Reported status	Evidence supports status?
Preliminary Design Review (PDR)	2026-04-15	2026-04-15	Complete	Not assessed this week
Authority to Operate (ATO) Approval	2026-09-30	2026-10-14	At Risk	Yes
Critical Design Review (CDR)	2026-11-15	2026-11-15	On Track	No
Customer Demo / IOC Readiness Review	2026-12-01	TBD	Not Started	Yes

Reported status comes from the milestone sheet. The evidence check comes from the approved weekly report.

Is the reported status accurate?

1 of 3 open milestones has a reported status the evidence does not support

ATO

Reported

Slipping

Evidence supports

Yes

- Cybersecurity ATO documentation task overdue since 2026-09-10, blocked pending ISSO review.
- Forecast slipped to 2026-10-14, about two weeks past the 2026-09-30 plan.
- Consistent with the ISSO office's informal estimate of a 2-3 week delay.

CDR

Reported

On Track

Evidence supports

No

- Radar feed adapter integration, a direct CDR dependency, was due 2026-09-12 and remains in progress as of 2026-09-24.
- At least another week of delay expected: vendor API documentation is incomplete.
- CDR is planned for 2026-11-15, so some runway remains.
- The reported On Track status should be corrected.
- Revised forecast 2026-10-21.

DEMO

Reported

Not Started

Evidence supports

Yes

- Report states on track for 2026-12-01.
- Test plan update in progress, due 2026-09-24.
- Dry-run logistics, due 2026-10-01, has no assignee despite the customer's explicit request.

Risks and issues

No open risks or issues were named in this week's report.

Four tasks are named in the report

Task	Milestone	Due	Status as stated
Cybersecurity ATO documentation	ATO	2026-09-10	Overdue, blocked pending ISSO review
Radar feed adapter integration	CDR	2026-09-12	In progress, overdue
Test plan update	DEMO	2026-09-24	In progress, due 2026-09-24
Dry-run logistics	DEMO	2026-10-01	No assignee

Proposed decisions and asks

1

Correct the CDR status in the tracker

CDR: the report says the reported On Track status should be corrected.

2

Track the DEMO dry-run logistics task closely

DEMO: due 2026-10-01 with no assignee; the report says to track it closely.