

Meridian Defense Systems C2 Platform

Weekly Leadership Summary: Milestones, Risks and Status Accuracy

Report date: 2026-09-24

One of three open milestones has an unsupported status

1/4

Milestones reported Complete

14 days

Largest forecast slip (ATO)

1

Open milestones with unsupported status

- ATO: ATO Approval Delayed by ISSO Review
- CDR: CDR Status Should Be Corrected
- DEMO: IOC Readiness Review On Track

Milestone schedule: one of four milestones is complete

Milestone	Planned	Forecast / Actual	Reported status	Evidence supports status?
Preliminary Design Review (PDR)	2026-04-15	2026-04-15	Complete	Not assessed this week
Authority to Operate (ATO) Approval	2026-09-30	2026-10-14	At Risk	Yes
Critical Design Review (CDR)	2026-11-15	2026-11-15	On Track	No
Customer Demo / IOC Readiness Review	2026-12-01	TBD	Not Started	Yes

Reported statuses come from the milestone sheet; the evidence assessment comes from this week's approved report.

Two of three open milestone statuses are supported by evidence

ATO Approval Delayed by ISSO Review

Reported: At Risk

Evidence supports status: Yes

- Cybersecurity ATO documentation task overdue since 2026-09-10, blocked pending ISSO review
- Forecast slipped to 2026-10-14, about two weeks past the 2026-09-30 plan
- ISSO office's informal estimate is a 2-3 week delay

CDR Status Should Be Corrected

Reported: On Track

Evidence supports status: No

- Radar feed adapter integration (a CDR dependency) was due 2026-09-12 and remains in progress as of 2026-09-24
- Team expects at least another week of delay due to incomplete vendor API documentation
- CDR is planned for 2026-11-15, so some schedule runway remains
- Reported "On Track" status should be corrected to reflect this overdue, dependency-linked work

IOC Readiness Review On Track

Reported: Not Started

Evidence supports status: Yes

- On track for its 2026-12-01 date
- Test plan update is in progress and was due 2026-09-24
- Customer-requested dry-run logistics task is not due until 2026-10-01
- Dry-run logistics task still has no assignee despite the customer's explicit request

Three overdue or unassigned items are named across two milestones

Item	Milestone	Type	What the report says
Cybersecurity ATO documentation task	ATO	Not stated	Overdue since 2026-09-10; blocked pending ISSO review
Radar feed adapter integration task	CDR	Not stated	Due 2026-09-12; still in progress; ~1 more week of delay expected (vendor API documentation incomplete)
Dry-run logistics task	DEMO	Not stated	No assignee despite customer request; due 2026-10-01
RISK-021 (Subcontractor staffing gap on fusion engine team) — Closed; recommended for removal from the risk register (CDR).			

Four named tasks drive this week's schedule and assignment watch items

Task	Milestone	Due date	Status
Cybersecurity ATO documentation task	ATO	2026-09-10	Overdue; blocked pending ISSO review
Radar feed adapter integration	CDR	2026-09-12	In progress (overdue); vendor API documentation incomplete
Test plan update	DEMO	2026-09-24	In progress
Dry-run logistics task	DEMO	2026-10-01	Not yet due; no assignee

Three decisions are proposed: one status correction, one removal, one watch item

CDR

Correct CDR's reported status from "On Track" to reflect the overdue, dependency-linked radar feed adapter integration task.

CDR

Remove RISK-021 (subcontractor staffing gap, fusion engine team) from the risk register; it is closed.

DEMO

Track the unassigned dry-run logistics task closely as its 2026-10-01 due date nears.