

MERIDIAN DEFENSE SYSTEMS C2 PLATFORM

Weekly Status Report

Program

C2 Platform

Report Date

2026-09-21



Milestone 1: ATO Approval Delayed

01 Cybersecurity Package

Documentation overdue and currently blocked pending ISSO review comments.

02 Schedule Impact

Forecast pushed to 2026-10-14 (two weeks past 2026-09-30 planned date).



Status: Behind schedule; immediate resolution required on ISSO review.

Milestone 2: Critical Design Review (CDR)

01 Radar Feed Dependency

Adapter integration overdue since 2026-09-12 due to vendor API documentation gaps.

02 Risk & Staffing Updates

Update RISK-009 for vendor gaps. RISK-021 (subcontractor staffing gap) successfully Closed.



Status: Target 2026-11-15; recommend adjusting status to At Risk pending timeline fix.

Customer Demo / IOC Readiness Review

01 Test Plan Updates

Linked test plan tasks remain well within due dates as of 2026-09-21.

02 Logistics Coordination

Dry-run logistics coordination proceeding smoothly on target.

✓ Status: On track relative to planned 2026-12-01 target date.